## MCFC - General Update

September 1, 2026

**Harvesting:**
Warren McLennan has completed harvesting on block MC07. Working on the next block to start harvest.

RV Pepper should be hauling the winter decked wood soon from CL08, est 40 loads heavy to sawlog.

RV Pepper has started harvesting on block MV02. Fir leading block. Sawlog and peeler from this block are sold to West Fraser.

The West Fraser deal for MCF hauling pulp to WF and backhauling to McBride Cedar mills has started. As of Sept 1, we have hauled 16 loads of cedar Post and Rail to local mills.

Summer 2026 logs sold to the following: SPF to Carrier, Cedar post and rail to BKB and Cedar3, Hemlock sawlog to VIP and pulp to West Faser.

**Roads:**
ORM has finished working on graveling 400 road.
Schapansky has finished road work on the Spinner ML.

No active road work at this time.

**Bridges:**
Quiet

**Planning/Other:**
RT King is laying out blocks in the Bell Mtn and Mountainview areas.

ORM is laying out new roads to avoid fish creeks and bridges in CL06.

**Silviculture:**
Clausen Contracting is working on silviculture surveys this summer/fall.

Integrity has started a brushing program for this year, estimated at 100ha.

**Recreation:**
Rec site maintenance ongoing.

Specialized Forest Management has completed the new Lucille trail. Signs have been ordered and will post ASAP.