

## **MCFC - General Update**

November 2, 2023

### **Harvesting:**

No harvesting at this time.

Hauling decked wood from Block 75. 8-10 loads Cedar P&R to BKB. 2 loads of pulp to Canfor. 2 loads of SPF sawlog to Carrier. Z Cedar to stay until next spring.

Working on harvest plans for winter 2023 24.

Will tender out wood to major mills in area when plan is set.

### **Roads:**

ORM has deactivated roads up little Falls Pit and above Len McClinton's. They also built a +/-150m road to a water intake as per an agreement between MCFC and Len.

Need to reactivate Snowshoe ML from 0-3km ASAP. Needs 2 box culverts/bridges. This accesses block 40 (SxBI) and wood beyond.

**Bridges:** N/A

### **Planning/Other:**

TDB has completed all waste assessment surveys for outstanding blocks. Working on submissions.

Altitude is working on post harvest site plan amendments.

ORM is working at building overview maps.

Have requested that Simpcw FN complete an AIA on block 77. Depending on snow this may or may not happen in 2024. This accesses block 77. (FdCwHwSx)

Need to figure out what piles need to be burned separate from current waste assessment blocks.

Stumpage Update. November rate change

Agreed to not log block 68 this winter. This block bumps up to a domestic water creek.

### **Sort Yard:**

3 loads of firewood left to haul. Local sales

2 loads of cedar sawlog left to haul. Sold to Gilbert Smith

2 loads of pulp left to haul. Sold to Canfor

40-50 loads of cedar post and rail and Z grade remaining. Working on sale

### **Silviculture:**

Clausen contracting has completed all Surveys for the year. Working on submission

200,000 spring trees are ordered for 2024 tree plant.

I have requested IFS to reserve 200,000 spring trees for 2025.