

MCFC - General Update

April 24, 2024

Harvesting:

No active harvesting at this time.
Working on a logging plan for summer 2024.

Roads:

Working on a road building/upgrade program for summer 2024
Working on a deactivation plan for summer 2024

Bridges: No Activity

Planning/Other:

Shaughnessy Clausen is laying out blocks in the Mountainview/Minnow, Catfish, Snowshoe and Clyde Creek areas.

Working on fine tuning block information in Phoenix and Ecora.

A 60-day First Nation Referral was sent out at the end of March outlining all blocks that MCF has laid out over past 6 months plus a few potential blocks to affected First Nations.

Sort Yard:

40-50 loads of cedar post and rail and Z grade remaining.

Silviculture:

Ainslie Jackman has been lined up to complete Site Plan amendments on older blocks. A list of SP amendments has been started but is far from complete. FG surveys/Lidar are showing areas to add or delete very clearly. Hoping to start the process soon.

FG/Stocking survey list is almost complete for this season. 500ha +/-

All of the CP 3, 2B and 2C blocks has been entered into the Phoenix database.

All of CP3, CP2b and CP2C has been uploaded into RESULTS. Need to review older blocks over time to make sure that it is current. Looks decent at a glance.

Not sure if a brushing program is required yet.

Tree planting set to start May 5. 190,000 trees. Clausen has been awarded tree planting contract.