

## **MCFC - General Update**

February 12, 2024

### **Harvesting:**

Shut down all logging activities for Jan 29 to Feb 2 week due to warm weather.

RV Pepper is logging on block 77 located at Lucille Mtn parking lot area. Mixed block with CwFdSxHw sold to Carrier, Gilbert Smith, Canfor, Andy Gibbs, VIP and BKB.

Warren McLennan is logging on block 63 located in the Catfish area. This block is a mix of mainly pulp and cedar post and rail with a minor of SPF. Wood sold to Carrier, Canfor, Cedar3 and Gilbert Smith.

Schapansky is set to start logging on block 40 located in the Snowshoe area. This block is spruce and balsam. Wood sold to Carrier and Canfor.

### **Roads:**

Block 40 - ORM has completed reactivating roads, built new road and install crossings in the Snowshoe.

Block 77 – Profor Management is building road into blocks 77 and 77A.

ORM reactivating roughly 1.1km of old roads in the Clyde Creek area. Accesses block CC01 and CC02, roughly 50ha.

Bob Leary to grade Bell Mountain FSR to parking lot for winter 2023/24. Snow removal for blocks has been included in the logging price.

**Bridges:** 12m and 6m bridges have been installed in Snowshoe area.

### **Planning/Other:**

Waste assessment surveys have been submitted. Waiting on approvals. We have go ahead to burn but am going to delay until Fall 2024 due to fire hazard.

Actively recc'ing areas for layout.

Shaughnessy Clausen is laying out blocks in the snowshoe, Catfish and Clyde Creek areas.

Ecora online mapping and database management is set up. We need to add data to our database.

### **Sort Yard:**

40-50 loads of cedar post and rail and Z grade remaining. Working on sale.

### **Silviculture:**

Clausen contracting has completed all Surveys for the year. Working on submission.

Need to bring the activities over the past 2-3 years up to date in Phoenix database.

RESULTS reporting required by March 31.