

MCFC - General Update

March 7, 2024

Harvesting:

RV Pepper is logging on block 77 located at Lucille Mtn parking lot area. Harvest is 2/3 complete. Mixed block with CwFdSxHw sold to Carrier, Gilbert Smith, Canfor, Andy Gibbs, VIP and BKB.

Warren McLennan has completed logging on block 63 located in the Catfish area. Block completed successfully.

Schapansky has completed logging on block 40 located in the Snowshoe area. Block completed successfully.

Roads:

Block 77 – Profor Management has completed building road into block 77. Road building has into block 77A has been postponed.

ORM reactivating roughly 2.0km of old roads in the Clyde Creek area. Accesses block CL06, CL01 and CL02, roughly 110ha.

Bob Leary to grade Bell Mountain FSR to parking lot for winter 2023/24.

Bridges: No Activity

Planning/Other:

Actively recc'ing areas for layout.

Shaughnessy Clausen is laying out blocks in the Minnow and Clyde Creek areas.

DR systems (Phoenix) and Ecora online mapping and database management is active. Working on uploading block information.

Targeting a First Nation Referral for March 31 which would include all blocks that we have recci'ed and layed out.

Sort Yard:

40-50 loads of cedar post and rail and Z grade remaining.

Silviculture:

Clausen contracting has completed all Survey deliverables for the year. Working on submission.

Need to bring the activities over the past 3-4 years up to date in Phoenix database.

RESULTS reporting required by March 31.