

MCFC - General Update

June 10, 2024

Harvesting:

Working on a logging plan for summer 2024. Plan is coming together but need to wait on roads and Cultural Heritage assessments.

RV Pepper should start hauling on block77 soon. Pepper is also set to log roughly 500m of right of way to get into block LM01. 20 decked loads to haul plus right of way wood.

Roads:

Road Projects set to tender:

- Minnow ML upgrade
- MCO1 right of way to log and road build. CwHw block
- MCO2 road build. Waiting on CH and old growth assessments. CwHw block.
- Pasture Road Blk MVO2. Road right of way logging and road construction. Fd mix block.

Working on a deactivation plan for summer 2024. Targeting minnow and pasture roads.

Bridges: No Activity

Planning/Other:

Shaughnessy Clausen and RT King are gathering information on all blocks layed out this previous winter. SP data, riparian and general look around to see if we missed anything.

Simpcw FN have been out working on Cultural Heritage assessments. Waiting on results.

Sort Yard:

40-50 loads of cedar post and rail and Z grade remaining.

Silviculture:

FG/Stocking survey list is almost complete for this season. 500ha +/-

Not sure if a brushing program is required yet.

Clausen should be done tree planting later this week. Access has been an issue with clay roads and wet weather. Project has been good thus far.

Recreation:

We are maintaining both LaSalle Lake and Beaver campgrounds. All good so far.

Assuming halfway is not active as the road is closed. MCF is not maintaining this area. We need to talk to recreation more on this matter.