

## **MCFC - General Update**

May 6, 2024

### **Harvesting:**

Working on a logging plan for summer 2024.

### **Roads:**

Working on a road building/upgrade program for summer 2024

Working on a deactivation plan for summer 2024

**Bridges:** No Activity

### **Planning/Other:**

Shaughnessy Clausen is gathering information on all blocks planted this previous winter. SP data, riparian and general look around to see if we missed anything.

Working on fine tuning block information in Phoenix and Ecora.

### **Sort Yard:**

40-50 loads of cedar post and rail and Z grade remaining.

### **Silviculture:**

Ainslie Jackman has been lined up to complete Site Plan amendments on older blocks. A list of SP amendments has been started but is far from complete. FG surveys/Lidar are showing areas to add or delete very clearly. Hoping to start process soon.

FG/Stocking survey list is almost complete for this season. 500ha +/-

All of CP3, CP2b and CP2C has been uploaded into RESULTS. Need to review older blocks over time to make sure that it is current. Looks decent at a glance.

Not sure if a brushing program is required yet.

Clausen has started Tree planting on block 63. Estimated 3-4 weeks to complete program.

### **Recreation:**

LaSalle Lake and Beaver campgrounds officially open May 15. Both sites are already being used and we are maintaining garbage's, recyclables and outhouses, completed in-house.

Assuming halfway is not active as the road is closed. Will confirm.