

MCFC - General Update

December 9, 2024

Harvesting:

RV Pepper has finished hauling on block 76 up the Minnow. Now moved down to block 75 to haul out 20+/- loads to BC Biocarbon, Canfor pulp and Gilbert Smith. Pepper is now logging up Lucille Mountain, blocks 77 and LM02. Logs sold to Canfor, BKB, Cedar3, West Fraser, Gilbert Smith and Carrier

Warren McLennan has finished logging and hauling on block MC02. Has started logging block CL07 up the Clyde Creek area. Logs sold to Canfor, BKB, Cedar3 and Carrier.

Schapansky Logging is logging on blocks CC04 and CC06. Logs sold to Canfor, BKB, Cedar3, Sointula (Nate Sieger) and Carrier.

A Log tender was sent to West Fraser, Canfor, Dunkley and Carrier. Carrier had the winning bid for SPF sawlog. Douglas Fir peeler and sawlog was awarded to West Fraser.

Roads:

Road tender has closed and road work awarded to ORM, Profor and Schapansky.

ORM is working on Snowshoe roads. Mainline and spur into SS02.

Profor is working on Clyde Creek road upgrades and road construction on blocks LM01 and LM02 up Lucille Mountain.

Schapansky is building road into CC04

Bridges:

DWB has completed site survey for the proposed bridge up Snowshoe that accesses SS05.

Planning/Other:

Burning is ongoing with burning occurring on days with good venting. Custom venting contractor has been employed to help with venting forecasts.

Clausen and RT King are laying out roads and blocks.

Silviculture:

Clausen and Integrity Contracting have completed silv surveys. Reports to come in over the winter.

Working on SP amendments in support of FG surveys on older blocks. Results submissions due March 31, 2025.

Recreation:

Quiet for winter season.

Grading Bell Mountain to ski and snowmobile parking lot.