

MCFC - General Update

February 6, 2025

Harvesting:

RV Pepper is logging up Lucille Mountain, blocks 77 and LM02.

Warren McLennan is logging block CL07 up the Clyde Creek area.

Schapansky Logging is logging on block SS01 and hauling on block CC01.

Logs sold to Canfor, BKB, Cedar3, Andy Gibbs, Siegers Forest Products, VIP sawmill, West Fraser and Carrier.

Roads:

ORM is working on Snowshoe roads. Spur roads into SS05.

Profor has completed work in Clyde Creek area on roads CL07 and CL08.

Bridges:

ORM has been contracted to install the 18m bridge accessing the Snowshoe. DWB has completed the design for the bridge and is helping with supervision and final as built.

Planning/Other:

Burning is complete for the year. A small number of old piles still remain and can be worked on next year. There are a few piles pushed into trees that we decided not to burn. Will make a plan for these piles in the summer.

Working on Cutting Permit 4 submission (CP3 expires August 22, 2025)

- Forest Operations Maps/shapefiles
- FN Referral has been submitted
- Alana Duncan, RPF has been contracted to help

Clausen and RT King are laying out roads and blocks. MCF recci Snowshoe areas.

Silviculture:

All survey reports have been submitted. Working on reviewing these reports for future work.

Clausen has been lined up to help with Results reporting.

Working on SP amendments in support of FG surveys on older blocks.

Results submissions due March 31, 2025.

Recreation:

Grading Bell Mountain to ski and snowmobile parking lot.