

## **MCFC - General Update**

January 2, 2025

### **Harvesting:**

RV Pepper is logging up Lucille Mountain, blocks 77 and LM02.

Warren McLennan is logging block CL07 up the Clyde Creek area.

Schapansky Logging is logging on blocks CC01, CC04 and CC06.

Logs sold to Canfor, BKB, Cedar3, Siegers Forest Products, VIP sawmill, West Fraser and Carrier.

### **Roads:**

ORM is working on Snowshoe roads. Spur roads into SS02.

Profor is working on Clyde Creek Road upgrades, CL07 road construction and road construction on blocks LM01 and LM02 up Lucille Mountain.

### **Bridges:**

DWB has completed site survey and design for the proposed bridge up Snowshoe that accesses SS05. Working with ORM to install.

### **Planning/Other:**

Burning is ongoing with burning occurring on days with good venting. Custom venting contractor has been employed to help with venting forecasts. 75% complete.

Clausen and RT King are laying out roads and blocks.

### **Silviculture:**

Clausen has submitted survey reports. Integrity Contracting is working on reports.

Working on request keys for seedlings for spring 2026.

Working on SP amendments in support of FG surveys on older blocks.

Results submissions due March 31, 2025.

### **Recreation:**

Grading Bell Mountain to ski and snowmobile parking lot.