

MCFC - General Update

March 10, 2025

Harvesting:

RV Pepper has completed logging on blocks 77 and LM02. Currently logging block CL02 in the Clyde Creek area. Mainly hemlock and cedar.

Warren McLennan is logging block CL01 up the Clyde Creek area. Mainly hemlock and cedar.

Schapansky Logging has completed logging on block SS01 and right of way in block SS05. Done for season.

Logs sold to Canfor, BKB, Cedar3, Andy Gibbs, VIP sawmill, West Fraser and Carrier.

Roads:

ORM is working on upgrading an old road that leads to block CC05. Building a 200m spur into block CL02.

Bridges:

ORM has installed the 18m bridge accessing the Snowshoe. DWB completed the final as built. This bridge accesses block SS05.

Planning/Other:

Clausen is reccing areas and laying out roads and blocks. Bell, Snowshoe, Catfish and Clyde.

Working on updating our database with new blocks and amendments to older blocks.

Preparing for a FN referral hopefully to be sent out in late March.

Silviculture:

All survey reports have been submitted. Working on reviewing these reports for future work.

Clausen is helping with Results reporting.

Working on SP amendments in support of FG surveys on older blocks.

Results submissions due March 31, 2025.

Recreation:

Grading Bell Mountain to ski and snowmobile parking lot.