

MCFC - General Update

April 17, 2025

Harvesting:

All harvesting completed.

Warren McLennan - +/-20 loads of logs to be hauled on block CL01

RV Pepper - +/-20 loads of logs to be hauled on block CL02. Pepper completed roughly 2/3 of block CL02 with the remaining portion (16ha) to be completed next winter.

Starting to work on summer program. Markets are looking for clarity do to current political climate.

Roads:

Quiet

Bridges:

None.

Planning/Other:

Working on updating our database with new blocks and amendments to older blocks.

A FN referral has been sent out in late March for new roads and blocks.

Silviculture:

Working on reviewing survey reports for future cleanup work.

Results reporting is 95% complete. A few problem blocks are outstanding. Working on them with ORM, Clausen and DR Systems.

Working on SP amendments in support of FG surveys on older blocks.

Tree planting to start early May. 300,000 trees.

Recreation:

Organizing to start season.