

MCFC - General Update

May 8, 2025

Harvesting:

Starting to work on summer program. Markets are looking for clarity do to current political climate.

Roads:

Starting to work on summer program

Bridges:

None.

Planning/Other:

A FN referral has been sent out in late March for new roads and blocks. Waiting for comments.

CP4 application has been submitted. CP3 expires August 20, 2025.

ORM has started checking block layout for creeks, ecology and general review.

Silviculture:

Working on reviewing survey reports for future cleanup work.

Results reporting is 95% complete. A few problem blocks are outstanding. Working on them with ORM, Clausen and DR Systems.

Working on SP amendments in support of FG surveys on older blocks.

Integrity Contracting has started tree planting. 300,000 trees.

Working on survey package for 2025. Most of these blocks have Site Plan issues that need to be resolved.

Recreation:

Organizing to start season.