

MCFC - General Update

September 5, 2025

Harvesting:

RV Pepper is harvesting on block CL04 in the Legrand area just off Lamco Road. This block is a 37ha leading Hemlock with minor of cedar and SPF.

Warren McLennan is harvesting road right of way and block MC07 up the Spinner Road. Block MC07 is leading cedar with a minor of hemlock and SPF.

All logs sold to the following: Pulp sold to Canfor, SPF sawlog to Carrier and cedar sold to Cedar3, BKB, local sawmills and Gilbert Smith.

Working on a winter 2025/26 harvest plan and summer 2026 harvest options.

Roads:

ORM has completed all works on the Spinner/Minnow, block CL04 spur road and the McBride Lookout FSR upgrade.

Bridges:

DWB has completed bridge inspections on existing structures. Reports due in September.

Planning/Other:

ORM is laying out new roads and blocks up Mountainview, Clyde Creek and Catfish Creek.

A One-CP has been approved over the MCF areas. CP4 is effective for 4-years expiring August 17, 2029.

Silviculture:

Clausen is making good progress with surveys. Surveying all older blocks including CP1. CP2 blocks have been surveyed in 2024. We will have surveyed all blocks up to CP3 at the end of fall 2025.

Need to start planning for a seedling order for summer 2026 and spring 2027.

Recreation:

Maintaining rec sites.

We are receiving excellent feedback on the McBride Lookout upgrade from the public.