

MCFC - General Update

December 3, 2025

Harvesting:

RV Pepper is harvesting on the eastern polygon on block CL04 in the Legrand area just off Lamco Road. The remaining +/-10ha will be harvested under winter conditions. This block is a 37ha leading Hemlock with minor of cedar and SPF.

Warren McLennan is harvesting on block MV01 located on Mountainview road bordering the Community Pasture. Leading Spruce/balsam block.

Winter season 2025/26 log sales: Pulp sold to Canfor, SPF sawlog to Carrier until December 31, 2025. Cedar sold to Cedar3, BKB, local sawmills and Gilbert Smith.

SPF sawlog will be reassessed mid December for January 1 to March 31, 2026.

The winter 2025/26 harvest plan is set until January 1 then will reassess the markets.

Roads:

Schapansky built a short spur into the western polygon on CL04. This was tendered out to two contractors.

ORM is building the road into MV01. 700m of upgrade and 900m of new construction. Warm weather and wet ground are slowing progress.

Bridges: Quiet

Planning/Other:

ORM is laying out new roads and blocks up Mountainview, 400 road. 30-40ha conventional and 60-70ha cable.

Clausen is lined up to help with burning and road/block layout.

All site plans for this winter are completed and signed.

Planning a meeting with Simpcw FN to proposed trades for Big Tree Old Growth Deferrals before Xmas break.

We are burning piles when conditions allow.

Silviculture:

Regen/FG surveys have been submitted. Working on a summary for all blocks before CP3. Generally good results.

Recreation: Quiet for winter.