

MCFC - General Update

January 8, 2026

Harvesting:

RV Pepper has completed harvesting on block CL04 with hauling to be completed by January 12. Pepper is now harvesting the remaining portion of block CL02, roughly 16ha. Half of the block was harvested during the winter of 2025. Mixed block of hemlock, cedar, spruce and balsam.

Warren McLennan has completed right of way logging on block MV01. We planned to harvest block MV01 but the ground was too wet and requires deep winter conditions. McLennan has moved to block CL11 located in the Clyde Creek area, 20ha. This block is mainly HwCw with a minor of spruce and balsam.

Schapansky Logging has started harvesting block SS05 in the Snowshoe area. This block is 42ha of mostly spruce and balsam.

Winter season 2025/26 log sales: Pulp sold to Canfor, SPF sawlog to Carrier. Cedar sold to Cedar3, BKB, local sawmills and Gilbert Smith.

Roads:

Schapansky has been contracted to built two spur roads into block SS05.

ORM has built the road into MV01. They are working at building the spur road into block CL11.

Bridges: ORM has been contracted to clear snow and freeze in the Snowshoe mainline, conduct maintenance on bridges and to install a 6m bridge over a S4 stream in block SS05.

Planning/Other:

ORM is laying out new roads and blocks up Mountainview, 400 road. 30-40ha conventional and 60-70ha cable.

Clausen has started to lay out road and blocks up Bell, Spinner and Clyde Creek.

MCF has requested a meeting with Simpcw FN to proposed trades for Big Tree Old Growth Deferrals.

Winter burning has been completed successfully.

Silviculture:

Regen/FG surveys have been submitted. Working on a summary and Silviculture liability for all blocks before CP3. Generally good results.

Working on SP amendments.

Recreation: Grading Bell weekly to the 4km parking lot.