

MCFC - General Update

March 3, 2026

Harvesting:

RV Pepper is logging block CL08 in the Clyde Creek area. CL08 is a 37ha HwCwSxBI mixed block.

Warren McLennan is harvesting block CL10 and CL11 located in the Clyde Creek area, 25ha. These blocks are mainly HwCw with a minor of spruce and balsam.

Schapansky Logging is harvesting block CC05. CC05 is a 59.5ha mixed HwCwSx block.

Winter season 2025/26 log sales: Pulp sold to Canfor, SPF sawlog to Carrier. Cedar sold to Cedar3, BKB, local sawmills and Gilbert Smith. Canfor is shutting down scales March 6 for the season and has limited us to 5 loads per day. A contract with West Fraser has been signed for pulp to help make up the difference.

Roads:

Schapansky has completed in block roads in CC05 and will deactivate them when done harvesting for the season.

ORM has completed building a 1km spur road into block CL08.

ORM and RV Pepper are cutting right of way and building the Clyde ML. This 3.85km road accesses up to 70,000m³ of mainly Cw/Hw in three blocks.

Bridges:

Schapansky has pulled a 6m bridge in block SS05.

Planning/Other:

ORM is laying out new roads and blocks up Mountainview, 400 road.

Clausen has started to lay out road and blocks up Snowshoe and Clyde Creek.

Working on Phoenix data input and results submissions for March 31 deadline.

Silviculture:

ORM has been contracted to complete SP amendments on about 20 blocks. When the amendments are complete they will submit into Phoenix and then RESULTS. 60% complete thus far.

Clausen Contracting is working on amending surveys with the block areas as per SP amends.

Recreation: Grading Bell weekly to the 4km parking lot.