

MCFC - General Update

June 5, 2026

Harvesting:

Working on harvest plan for summer season.

Markets are poor for sawlog and pulp. Cedar markets are strong and hemlock sawlog is planned for VIP sawmill.

Roads:

ORM working up Snowshoe to control water and build a quad bridge in SS05.

Working on a road development plan for this summer/fall.

Bridges:

ORM cleaned up the Deactivated bridge site in block SS05. The bridge was deactivated in the winter under frozen conditions so we could not fully leave the site in a clean environmental condition.

DWB has been contracted to complete a survey and design on a Clyde Creek area old road that accesses future blocks.

Planning/Other:

RT King and ORM to start collecting SP data, riparian information and a general review of layout.

ORM completed scanning of 2025/26 burn piles. Everything was cold. Report coming soon.

DWB has been contracted to complete fish studies on creeks in the Clyde Creek area above highway 16.

Silviculture:

Integrity contracting is planting trees and is roughly halfway through the contract.

RT King has been contracted to supervise tree planting.

Clausen Contracting is lined up to complete silviculture surveys this summer/fall.

Organizing a brushing program for this year, estimated at 100ha.

Recreation: Rosy has started Rec site maintenance.